
�  Ohio Ohio  �

WWhen Ohio Department of Transportation (ODOT) bridge engineers set out 
to create a unique toolbox of techniques for bridge construction, their efforts 
reflected the principles of the Federal Highway Administration (FHWA) 
Highways for LIFE program: build safer, better highways with faster, more 
cost-effective delivery.  ODOT has now adopted a set of tools that have cut 
construction time by more than half on several bridge projects.  All are cap-
tured in a strategic initiative called “Build Bridges Faster, Smarter, Better.”  

Bridge Backups

With the Nation’s 10th largest highway network, fifth largest volume of traffic, 
fourth largest Interstate network, and fourth largest number of freight ship-
ments, construction on Ohio roads significantly impacts highway users.  

One element that literally stands in the way of rapid roadway construction 
is clear: Ohio’s inventory of bridges.  The State’s 42,000 bridges (the second 
largest inventory in the United States) are made of eight different types of 
main span materials: concrete, pre-stressed concrete, steel, timber, stone, 
aluminum, cast iron, and wrought iron.  No two are exactly alike.

Bridge replacement and repair is a consistent challenge in terms of acceler-
ating project delivery; Ohio motorists have logged many frustrating hours 
slowly making their way through bridge construction projects.

Tools of Choice

Ohio’s solution is a customer-focused initiative christened “Build Bridges 
Faster, Smarter, Better.” 

ODOT canvassed the country looking for the best ways to accelerate bridge 
construction, pursuing Highways for LIFE objectives like improving safety 
before and after construction, reducing congestion caused by construction and 
improving the quality of highway infrastructure.  The ODOT team quickly 
learned that inventive techniques were proliferating around the country.  

Ohio Builds Bridge to Faster,  
Smarter, Better Construction
 
Assembling a toolbox of innovative solutions

A view of the new Scioto River bridge 
in Circleville.  ODOT set a goal of 
closing the span to traffic for just 60 
days, but due to the use of prefab-
ricated materials and contractual 
incentives, crews completed their  
work in just 48 days.
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The team started testing a range of practices, hoping to fill its toolbox with 
potentially high-payoff techniques like prefabrication of structures, precast 
deck panels, stay-in-place forms, high performance materials, rapid week-
end overlays, expedited construction times, design/build delivery systems, 
and contractual time constraints.

Example: Rapid Weekend Overlays

As Ohio tested its new tools, specific successes emerged.  In the congested 
Cleveland and Cincinnati areas, rapid weekend overlays became the tool 
of choice for bridge deck projects.   ODOT closed traffic on major Inter-
state routes after the Friday evening rush hour and reopened the roadways  
before the Monday morning rush, allowing construction crews to work  
uninterrupted through the weekend.   Aggressive public information cam-
paigns kept drivers well informed of the closures.  Time after time, drivers  
were willing to trade the inconvenience of a total closure for a reduced  
window of disruption.  

The Circleville Bridge: a “How To”

Several other pilot projects were tested using the ODOT “Build Bridges 
Faster, Smarter, Better” toolbox.  When a bridge over the Scioto River in 
Circleville needed repair, ODOT put its newfound resources to the test.  
Conditions at the bridge included frozen rockers, deteriorating pier caps and 
badly rusted girders and sidewalks.  Environmental concerns were also a 
factor as regulations did not allow work in the river.  Traditional methods 
would have required 12 to 18 months of active construction, but the ODOT 
team set – and reached – a goal of reducing onsite bridge construction to 
60 days. To address environmental concerns, crews built a ranger on site in 
order to drive pilings in the river.  Crews also worked from a man-basket to 
avoid putting any equipment in the water.  Demolition work was performed 
in sections with a crane reaching across the waterway to remove wings.  

After demolition, beam seats were poured on top of the existing footers.   
Durable grout material was used for fill and repair.   To reduce idle time 
while waiting for pier caps to be placed, crews set beams on a shoring tower, 
expediting construction.  

Teams also used a variety of prefabricated materials to reduce downtime.  
Disk-tron bearing pads arrived onsite labeled for specific beam lines and 
directions.  Steel pier caps were pre-fabricated.  With traffic removed, the 
existing bridge became a working platform.  Stay-in-place metal forms were 
used on decks, eliminating the time that would be needed to remove wooden 
forms.  The durability of the bridge was strengthened by using diaphragms 
rather than beam splices.  As the bridge neared completion, crews noticed 
a gap between the existing stem and new pier caps.  An epoxy injection was 
used to fill the void.
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Creative thinking continued to fuel the project as crews placed reinforcing 
steel for the barrier wall immediately after pouring concrete in order to save 
the time required to drill holes after the material had cured.  Finally, a new 
combination cure and sealant was tested by ODOT and Chem-Master.  The 
product not only turned a two step process into one, but also carried a three-
year guarantee.

A contractor incentive/disincentive program was developed to further speed 
the project.  The contractor was rewarded or fined $50,000 for every day of 
early or late completion.  As a result, the Circleville bridge was delivered 
with no “rain days,” despite major rainfall during the project that resulted in 
some minor flooding.

The diverse menu of innovative solutions allowed the Scioto River bridge  
repair to be completed in record time.   Despite its initial goal of reducing the 
bridge closure time to 60 days, the ODOT crew surpassed all expectations, 
finishing the project in just 48 days.  The result was a bridge constructed 
to the highest quality standards in record time, with minimal disruption to 
the traveling public.

Other Successes

Similar success was enjoyed by other projects piloted under the “Build Bridges 
Faster, Smarter, Better” program.  A bridge over Leatherwood Creek was 
replaced in just 15 days thanks to innovative, post-tensioned modular slabs 
and approach slabs, as well as a contractual incentive of $5,000 per day.  

Another success was a three-span slab bridge over Lytle Creek that was  
replaced with a single span box beam bridge that included an integral deck 
precast into the beam.

In all, the “Build Bridges Faster, Smarter, Better” program sliced construc-
tion time by more than half on six pilot projects.

Lessons Learned: Changing Attitudes, New Thinking

A handyman who leaves the home improvement center with a new tool 
knows the anticipation that accompanies the purchase.  He can’t wait to try 
it out.  The same was true for engineers at ODOT as they tackled the “Build 
Bridges Faster, Smarter, Better” initiative.

Before applying new techniques, however, ODOT experts had to take an 
entirely new approach to construction projects.   Tim Keller, Ohio State 
Bridge Engineer, says the most important piece of advice he would give 
to other agencies considering a similar program is, “Concentrate on the  
entire project.  When ODOT started out, we concentrated on the bridges and 
should have spent more time with the total construction project.  This helps  
answer the very difficult questions of which bridges should be accelerated, 
how fast the construction should be accelerated, and how much additional 
cost should be borne to accelerate.”  
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In order to help a team engage its thinking around an entire project before 
delving in, ODOT introduced a new process early in the design phase called 
a Maintenance of Traffic Alternatives Assessment (MOTAA).  The MOTAA 
includes a phasing plan that shows how the designer envisions the project to 
be constructed, as well as lane configurations in each phase.  The MOTAA 
helps determine which bridges should be accelerated and how fast construc-
tion should be paced.  

Keller says, “If a phase will take 60 days, then the bridge should be designed 
so that it can be built in 60 days.  We would waste resources if we built the 
bridge in 30 days and let it sit idle for 30 days.  In the same vein, if a phase is 
going to last 60 days, don’t design a bridge that will take 90 days to build.  We 
may take three years on a project, and two of those will be pre-planning and 
building parts of a bridge ahead of time so that the impact to the commuter 
is much shorter.  We plan ahead so we can go in and do what we need to do 
as quickly as possible.”  

Another practice that has been invaluable to the ODOT team has been 
the establishment of permitted lane closure maps for the entire interstate  
system.   These maps show when a lane can be taken.   In some cases, a 
lane can only be taken at night due to capacity issues.  Exceptions to these  
closures can only be approved by executive leadership.  The phasing of a 
project must meet the permitted lane closure maps, curbing negative  
impacts on the traveling public and boosting mobility.

To expedite construction, crews set 
beams on a shoring tower until pre-
fabricated steel pier caps were placed.
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An aerial view of the bridge replacement project over 
the Scioto River.  ODOT used techniques assembled 
in its “Build Bridges Faster, Smarter, Better” toolbox  
to dramatically reduce construction time on this 
river crossing.
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Finally, ODOT’s process keeps the issue of cost squarely in view.  User costs 
are developed and decisions made about accelerated construction based 
on the additional outlay necessary to maintain traffic.  While accelerated 
construction does sometimes come at a higher price, Matt Shamis, Bridge  
Engineer with the Federal Highway Administration Ohio Division, notes 
that cost is balanced by time saved and penalties reduced to the customer.  
Shamis says, “We realized that minimizing disruption to the traveling public 
was worth the extra cost because in the end, the savings ends up in the  
pockets of the traveling public.”  

Keller explains the ODOT theory of faster bridge construction this way:  
“The technology to accelerate bridge construction is evolving and moving 
forward.   What is lacking are discussions on which bridges need to be  
accelerated, how fast to accelerate, and how much to spend to accelerate.  At 
ODOT, we have addressed these issues through a new process (MOTAA) 
early on in the design phase.  After these decisions are made, then we can go 
about designing a bridge that can meet the established criteria.”

Change for the Better

What started as an attempt to reduce construction time on bridges has now 
become a way of doing business for ODOT.  Engineers not only have at their 
fingertips a toolbox stocked with trailblazing techniques proven to minimize 
traffic delays during construction, but they can also employ a new  approach 
to innovation thanks to MOTAA.  As ODOT continues to update its road-
ways and increase capacity in urban corridors, portions of the “Build Bridges 
Faster, Smarter, Better” program are continually put to use.

Drivers on Ohio roads continue to encounter a wealth of attractive and  
impressive bridge crossings.  But the chance of getting a close-up view of 
repairs while stuck in construction traffic is greatly reduced, thanks to the 
bold thinking of ODOT leaders through the “Build Bridges Faster, Smarter, 
Better” initiative. 




